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Boyett Petroleum 
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The California Regional Water Quality Control Board, North Coast Region (hereinafter Regional Water 
Board) finds that: 
 
1. Carl and Carol Boyett own property at 171 Santa Rosa Avenue (hereinafter site).  The site 

formerly was a retail gasoline station since 1954 and was operated by Boyett Petroleum from 
1976 to 1987. 

 
2. Cleanup and Abatement Order (CAO) No. 85-86 was issued to Boyett Petroleum on January 22, 

1985 due to the discovery of gasoline seeping into Santa Rosa Creek from the concrete channel 
lining immediately north of the site.  Cleanup efforts, which have included the installation of 
twelve groundwater monitoring wells, groundwater extraction, removal of the underground 
storage tank system and limited soil removal and treatment, have not resulted in an effective and 
final site remediation. 

 
3. CAO Nos. 97-120 and 98-75 were issued in October 1997 and July 1998, respectively to Carl 

Boyett, Carol Boyett and Boyett Petroleum (all parties are hereinafter discharger) ordering the 
submittal of a revised Corrective Action Plan (CAP),  plan implementation and reporting. 

 
4. The discharger has failed to provide:  1) documentation concerning the operation and 

effectiveness of soil and groundwater remedial activities from 1993 to the present, 2) a response 
to Regional Water Board staff inquiries and requests, and 3) an acceptable corrective action plan.  
Past and ongoing delays have occurred.  Future compliance is threatened. 

 
5. Pursuant to Section 13308 of the California Water Code, the Regional Water Board may adopt a 

time schedule and prescribe civil penalties that shall become due for violations of the time 
schedule based upon the amount reasonably necessary to achieve compliance, not to include any 



amount intended to punish or redress previous violations and not to exceed ten thousand dollars 
($10,000) for each day in which the violation occurs. 

 
6. If the discharger fails to comply with the time schedule contained in this Order,  the Executive 

Officer is authorized to issue a complaint pursuant to Water Code section 13323(a) alleging the 
violations of the Time Schedule Order and setting forth the amount of civil liability due under 
this Order.  The amount of the civil liability may be reduced on consideration of the specific 
factors in Water Code Section 13327. 

 
7. An evidentiary hearing on this matter was held before the Regional Water Board on October 22, 

1998 in the Regional Water Board hearing room at 5550 Skylane Boulevard, Suite A, Santa 
Rosa, California.  The Regional Water Board considered all evidence presented at the hearing. 

 
8. Adoption of a Time Schedule Order for Administrative Civil Liability is an enforcement action 

to protect the environment, and is, therefore, exempt from provisions of the California 
Environmental Quality Act (Public Resources Code Section 21000 et seq.) pursuant to Section 
15321, Title 14, California Code of Regulations. 

 
THEREFORE, IT IS HEREBY ORDERED that the discharger shall complete the following tasks in 
accordance with the corresponding due dates.  Administrative Civil Liability shall be imposed for 
violation of tasks A through M in accordance with the following schedule: 



 
          PENALTY 
      DUE    ASSESSMENT CIVIL 
TASK     DATE    DATE   PENALTY 
 
A. Submit an acceptable workplan October 21, 1998   October  22, 1998 $10,000 
 corfor additional investigation and the 
 installation of a monitoring well 
 in the vicinity of soil borings B-6/K-10 
 
B. Submit a report of completed work November 20, 1998   November 21, 1998 $ 5,000 
 for Task A. 
 
C. Re-evaluate the necessity to revise November 30, 1998   None   None 
 the Correcitve Action Plan (CAP).   
 Repeat Task C quarterly  for one  
 year following Task L completion 
 
D. Submit an acceptable revised on-site December 23, 1998   December 24, 1998 $10,000  
 CAP or evidence and justification to  and subsequently coincident Then subsequently one  
 support not needing a CAP.  Repeat with M&R No. 98-76 reporting day after M&R No. 98-76 
 Task D quarterly for one year           requirements.                                   reporting requirements. 
 following Task L completion.  
 
E. Submit a workplan to define the off- December 23, 1998   December 24, 1998 $10,000 
 site extent of contamination. 
 
F. Submit a report of completed work February 5, 1999   February 6, 1999  $ 5,000 
 for Task E. 
 
G. Implement on-site CAP (if necessary). February 12, 1999   February 13, 1999 $10,000 
 
 
 
 
          PENALTY 
      DUE    ASSESSMENT CIVIL 
TASK     DATE    DATE   PENALTY 
 
H. Submit acceptable off-site CAP February 26, 1999   February 27, 1999 $10,000 
  
I. Implement off-site CAP   March 31, 1999   April 1, 1999  $10,000 
 
J. Submit a report of completed work April 15, 1999   April 16, 1999  $ 5,000 
 for Task G. 
 
K.  Submit a report of completed work May 15, 1999   May 16, 1999  $ 5,000 
 for Task I.  
 
L. Conduct quarterly groundwater  As required by M&R    One day past M&R  $ 1,000 
 monitoring, sampling & reporting. No. 98-76    No. 98-76 compliance. 
          dates. 
 
M. Continue to perform Task L   As required by M&R   One day past  M&R  $ 1,000  



 until such time that the State  No. 98-76.   No. 98-76 compliance 
 Underground Storage Tank      dates. 
 Regulations, Corrective Action 
 Requirements (Title 23, Division 3, 
 Chapter 16, Article 11) and the Water 
 Quality Control  Plan for the North 
 Coast Region have been complied with. 
 
If there are violations beyond the dates specified above, the discharger is liable for $1000 for each 
additional day in which the violation occurs.  In no case will the discharger be liable for more than 
$10,000 for any single day. 
 
If, for any reason, the discharger is unable to perform any activity or submit any document in 
compliance with the schedule set forth herein, the discharger may request, in writing, a time extension.  
The extension request must be submitted at least 15 days in advance of the due date and must include 
justification for the delay.  The Executive Officer may, at his discretion, issue a written extension of 
time for the completion of any of the above tasks. 
 
Certification 
 

I, Lee A. Michlin, Executive Officer, do 
hereby certify that the foregoing is a full, 
true, and correct copy of an Time Schedule Order 
adopted by the California Regional Water Quality 
Control Board, North Coast Region, on  
October 22, 1998. 

 
 
 
____________________________________ 
   Lee A. Michlin 
   Executive Officer 
              (boy4.doc) 


